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'7"—" Washington State Daily Report of Force Account Worked

Department of Transportation

Contract: 009385 - I-90, BULLFROG RD VIC - CONCRETE REHAB,  Prime: MAX J. KUNEY COMPANY

BRIDGE DEC

Item No: 0000 - Estimate Only Done By: 509 EXCAVATING LLC

Work: Ditch Grading Date: August 19, 2019 Sheet: 1

Labor Worked:

Worker Name Occupation Grp Rates Hours Total

Reg oIT D/IT Reg OIT DIT

Ayala, Anthony OPERATOR (FOREMAN) 1 $71.18 $95.51 $119.84 4 0 0 $284.72

Dills, Brandon OPERATOR 1 $72.40 $97.34 $122.28 4 0 0 $289.60

Sandby, Darrin OPERATOR 1 $71.18 $95.51 $119.84 4 0 0 $284.72

Vaughn, Marcus LABORER 1  $48.19 $65.45 $82.72 4 0 0 $192.76
Subtotal $1,051.80
Overhead / Profit 29% $305.02
Labor Total $1,356.82

Equipment Worked:

Equip# Type Manufacturer  Model Year Capacity Gr Reg Standby Reg Stan Total

p Rate Rate Hour dby

509-T1 PICKUP (Ext. Cab) CHEV. 2500 2019 1 $2460 $3.16 1 3 $34.07

509-T4 PICKUP GAS CONV. CHEV. 3500 2003 1 Ton 1 $2520 $2.52 1 3 $32.75

OPCOS EXCAVATOR CATERPILLER 313F 2016 32.2 Tons 1 $3219 $16.10 4 0 $128.76

OPCOS TRUCK REARDUMP  FREIGHTLINER Class M 2016 12 YD 1 $36.86 $18.43 3 0 $110.58

OPCOS WATER TRUCK MISC. OTHER 2012 2500 1 $19.98 $0.00 1 0 $19.98
Subtotal $326.14
Overhead / Profit 21% $68.49
Equipment Total $394.63
Grand Sub Total $1,751.45
Prime Markup* $210.17

* Prime Markup Breakdown 12%° $1,751.45 10%: $0.00 7%: $0.00 Grand Total $1,961.62
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A
Washington State
W/ Depariment of Transportation Daily Report of Force Account Worked
y Rep
Contract Number Date Iltem Number Item Name
009385 8-19-19 CO#
Prime Contractor Subcontractor/Lower Tier Subcontractor
Max J. Kuney Company 509 Excavating LLC
Line / Station Group Basis of Materials Acceptance RAMS Number
JE 84+50 — JE86+68 | 01 N/A N/A
Description of Work Performed
Ditch along the north side of the JE Line from 84+50 to 86+68.
This is unplanned work that is necessary to prevent storm water from encroaching into the left EB travel
lane on the detour. The existing LW Line grade and fore slope are higher than JE Line detour.
Times of Work: 11:30 pm to 03:30 am.
Time Worked Record
Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size _ Reg. O.T. Reg Standby Idle
i Persons
2 Darrin Sanby Operator/ Excavator 4
3 | Tony Ayala Operator/ Excavator 4
4| Marcus Vaughn Laborer/ truck driver 4
2 Brandon Dills Foreman 4
6
d Equipment
8
Excavator 14W77164 Cat :?1 3E, 4
cleanup bucket, diesel
9 Herc Rental # 656-14-0159:
End Dump 2011 Freightliner truck with 12 3 /1/
CY bed, twin dual axles, diesel
10 NC Rental # 15V006367: 2014
Water Truck Freightliner std cab, single dual 1 e
axle, GVW 16k Ibs.
11 509-T4 2015 Chevrolet 3500
Crew Truck reg. cab with Knap Heide utility 1 3
bed; diesel; single dual axle.
12 509-T1 2019 Chevrolet 2500
Foreman Truck Silverado crew cab std bed 4x4 1 3
gasoline
13
[ Material
5 | None
Calculated By —[ Date Checked By I Date
Jon Lund IR7-19 Total
N ] Y
Inspector's Signatyre Contragtor's Re € Whﬁture Title {7
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7,—' Washington State Daily Report of Force Account Worked

Department of Transportation

Contract: 009385 - I-90, BULLFROG RD VIC - CONCRETE REHAB,  Prime: MAX J. KUNEY COMPANY

BRIDGE DEC
Item No: 0000 - Estimate Only Done By: 509 EXCAVATING LLC
Work: Ditch Grading Date: August 23, 2019 Sheet: 1
Labor Worked:
Worker Name Occupation Grp Rates Hours Total
Reg oIT DIT Reg OIT DIT
Bonjorni, Chris END DUMP TRUCK 6-12CY 1 $50.68 $75.01 $99.34 0 8 0 $600.08
Dennison, Sarah LABORER 1 $49.89 $68.01 $86.13 0 8 0 $544.08
‘ Dills, Cody OPERATOR 1 $71.18 $95.51 $119.84 0 8 0 $764.08
| Larsen, Chris LABORER 1 $66.12 $90.19 511427 0 8 0 $721.52
Subtotal $2,629.76
Overhead / Profit 29% $762.62
Labor Total $3,392.38
Equipment Worked:
Equip# Type Manufacturer Model Year Capacity Gr Reg Standby Reg Stan Total
p Rate Rate Hour dby
509-T4 PICKUP GAS CONV, CHEV. 3500 2003 1 Ton 1  $2520 $2.52 1 7 $42.81
OPCOS EXCAVATOR CATERPILLER  313F 2016 32.2 Tons 1 $32.19 $16.10 65 15 $233.38
OPCOS TRUCK REAR DUMP FREIGHTLINER Class M 2016 12 YD 1 $36.86 $18.43 4 0 $147.44
OPCOS WATER TRUCK MISC. OTHER 2012 2500 1  $19.98 $0.00 2 0 $39.96
Subtotal $463.59
Overhead / Profit 21% $97.35
Equipment Total $560.94
Grand Sub Total $3,953.32
Prime Markup* $514.40
* Prime Markup Breakdown 12%. $4,286.69 10%. $0.00 7%: $0.00 Grand Total $4,467.72
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Daily Report of Force Account Worked

A
Washi Stat
'7’ D:pam of T:nnsportltion
Contract Number Date Item Number
009385 8-23-19 CO#

Item Name

Prime Contractor

Max J. Kuney Company

Subcontractor/Lower Tier Subcontractor

509 Excavating LLC

Line / Station

JE 81+00 — JE84+50

01

Group

N/A

Basis of Materials Acceptance

RAMS Number
N/A

Description of Work Performed B

Ditch along the north side of the JE Line from 81+00 to 84+50.
This is unplanned work that is necessary to prevent storm water from encroaching into the left EB travel
lane on the detour. The existing LW Line grade and fore slope are higher than JE Line detour.
Times of Work: 7 am to 12 pm; break; 12:30 pm to 2 pm; break; 2:30 pm to 4 pm.

Time Worked Record

Workers and/or Equipment Occupation of Workers or Labor Hours Equipment Hours
Working Equipment Size Reg. O.T. Reg Standby ldle
L Persons
2 . Grade Engineer/Operated
Cody Dills Excavator 8
3 Sarah Dennison Laborer 8
4 | Chris Larsen Laborer 8
5 Chris Bonjorni Laborer/ Operated End Dump 8
8
g Equipment
8
Excavator 14W77164 Cat :_”13E’ 6.5 1.5
cleanup bucket, diesel
9 Herc Rental # 656-14-0159:
End Dump 2011 Freightliner truck with 12 4 /4/
CY bed, twin dual axles, diesel
10 NC Rental # 15V006367: 2014
Water Truck Freightliner std cab, single dual 2 ,8/
axle, GVW 16k Ibs.
1 509-T4 Chevrolet 3500 reg.
Crew Truck cab with Knap Heide utility bed; 1 7
diesel; single dual axle.
12
L Material
4 | None
15
17
Calculated By I Date , Checked By | Date
Jonlund 4 26| Total
\ I/ 2 ==
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